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Contractor's Bid Package 

 

FOR 

 

Dry Creek RM 1.8-3.8 Restoration Project 

 

January 20, 2026 

 

Bid Package Prepared by: 

Yakama Nation- Yakima/Klickitat Fisheries Project 

Phone: 509-945-2325 

E-mail: phayden@ykfp.org  

 

 

ADVERTISEMENT FOR BIDS: NOTICE IS HEREBY GIVEN that bids will be received for 

a habitat restoration project by the Confederated Tribes and Bands of the Yakama Nation 

(hereafter “Yakama Nation”). 

 

Bids must be received by 11:00 a.m. PST on Friday, February 27, 2026. 

 

No proposals will be accepted after that time.   

 

On Friday, February 11, 2026, an in-person bid tour will be held for prospective bidders at 

10:00 a.m. PST at the project site.  Email Patrick Hayden at phayden@ykfp.org for an 

invitation to the pre-bid meeting and access to bid package.  

 

Public opening will be held on Friday, February 27, 2026 at 1:00 p.m. PST with a ZOOM 

meeting. Email phayden@ykfp.org for an invite. 

 

Bids should be submitted by emailing a signed .pdf version of the bid to Patrick Hayden at 

phayden@ykfp.org.   

 

The successful Contractor will be required to comply with Yakama Nation’s Tribal 

Employment Rights Ordinance (“TERO”), Title 71 of the Revised Yakama Code and other 

applicable Yakama law. The Contractor must contact the Yakama Nation’s TERO office at (509) 

314-6701 or TERO@yakama.com to establish compliance on federal and state construction 

contracts. Contractors are encouraged to contact TERO as early as possible.  

 

The successful Contractor will be required to obtain a Yakama Nation Business License by 

contacting Yakama Nation’s Department of Revenue at (509) 865-5121 ext. 4650 or 

revenue@yakama.com. All Business Licenses expire December 31 and must be renewed 

annually.  Contractor shall submit a copy of the license verifying such to the Yakama Nation’s 

Designated Representative upon signature of the applicable Contract, and a copy of the renewed 

license each year by January 31 during the performance period of the applicable Contract. 

 

mailto:phayden@ykfp.org
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The Yakama Nation is exempt from state taxes on this project.  The successful Contractor will 

receive signed copies of a Treaty Fishery Exempt Cover Letter and Treaty Fishery Exempt 

Certificate for their records. 

 

This work is subject to the requirements of Davis Bacon and related acts, and Sections 103 and 

107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 327-330) as supplemented 

by Department of Labor regulations (29 CFR Part 5). 

 

Yakama Nation will check the State and Federal Debarred List to ensure that the successful 

bidder and their subcontractors are not debarred. 

 

I   -   GENERAL DESCRIPTION 

 

Effective January 21, 2026, Yakama Nation, will be soliciting bids for a responsible 

Contractor implement the Dry Creek river mile (RM) 1.8-3.8 Restoration Project, tributary to 

the Wind River in Skamania County. The Contractor will be awarded the applicable Contract, 

beginning July 1, 2026 and ending September 30, 2026.  The Contractor shall act under the 

supervision of the Yakama Nation’s Designated Representative.  The Designated Representative 

reserves the right to change or delay the work schedule at any time.   
 

Yakama Nation Fisheries has completed a Fit-In-the-Field design for an instream habitat and 

floodplain reconnection project on the Dry Creek RM 1.8-3.8, tributary to the Wind River on 

Gifford Pinchot National Forest USFS land in Skamania County. This Fit-In-the-Field design, 

informed by a recent Geomorphic Assessment and Seepage Study, will guide instream and 

riparian wood enrichment, constructed margin jams, and removal of a spoil pile within the 

floodplain. These efforts aim to encourage natural wood accumulation, bank erosion for wood 

recruitment, and activation of floodplains, side channels, and alcove habitat to improve habitat 

for Lower-Columbia Steelhead for both juvenile rearing and adult spawning. In total this 

restoration aims to restore 2 miles of stream which will include 1.4 miles of off-channel stream 

reconnected, 20 acres of off-channel habitat reconnected, and 8 instream pools created. 

 

Summer steelhead inhabit both the mainstem and tributaries of the Wind River basin. In the 

middle Wind River, the primary limiting factor for these fish appears to be rearing habitat due to 

habitat simplification, lack of large woody debris, floodplain disconnection, lack of sinuosity, 

and insufficient cover pool and off-channel habitat (Wind River Habitat Strategy, 2017). Dry 

Creek, specifically reach 1, is a high-priority area for restoration in the Wind River Habitat 

Strategy. The USFS has developed a Restoration Action Plan for Dry Creek and the mining 

reach due to several factors: high National Forest system ownership, available cost-share funds 

for aquatic restoration, its identification in DNR's strategic plan as a focus area, Yakama tribal 

interest, its status as a wild steelhead gene bank, and its identification as a cold-water refuge by 

the EPA. 
 

II  -  CONTRACTOR’S RESPONSIBILITIES 

 

The Contractor shall be responsible to perform work described in this bidder package including 

any appendices in a timely, professional manner, and shall abide by all applicable local, state, 

and federal guidelines that govern this project as well as all project permits provided to the 

Contractor by the Designated Representative.  The provisions of this bid package, inclusive of 

appendices and addenda, will be incorporated into the applicable Contract by reference.  



Dry Creek RM 1.8-3.8 Restoration Project 

Page 3 of 48 

 

 

Project work shall be conducted Monday through Friday unless otherwise specified by the 

Designated Representative.  The project schedule allows the work to be completed without the 

use of overtime.  If the Contractor anticipates needing overtime work and charging the project 

for that work, permission for such overtime needs to be requested of and granted by the 

Designated Representative in writing ahead of the overtime costs being incurred. 

 

2.1 Safety 

 

The Contractor is solely responsible for maintaining safe working conditions near their 

equipment and for the safe operation of their equipment.  If at any time the Contractor or their 

operators determine that instructions given by the Designated Representative would create a 

potentially unsafe working condition or would jeopardize the equipment or any personnel, the 

Contractor shall immediately notify the Designated Representative.  The Designated 

Representative will then work with the Contractor to find an acceptable alternative method to 

complete the required task.   

 

The Contractor’s responsibilities regarding safety include, but are not limited to the following; 

 

A. Contractor shall be responsible for initiating, maintaining and supervising all safety 

precautions and programs in connection with the performance of the work. 

 

B. In carrying out its responsibilities according to the applicable Contract Documents, 

Contractor shall protect the lives and health of employees performing the work and other 

persons who may be affected by the work; prevent damage to materials, supplies and 

equipment whether on site or stored off-site; and prevent damage to other property at the site 

or adjacent thereto.  Contractor shall comply with chapter 296-800 Washington 

Administrative Code (“WAC”) and all applicable laws, ordinances, rules, regulations and 

orders of any public body having jurisdiction for the safety of persons or property or to 

protect them from damage, injury or loss; shall erect and maintain all necessary safeguards 

for such safety and protection; and shall notify the Designated Representative of adjacent 

property and utilities when the work may affect them. 

 

C. Contractor shall maintain an accurate record of exposure data on all incidents relating to the 

work resulting in death, traumatic injury, occupational disease, or damage to property, 

materials, supplies or equipment.  Contractor shall immediately report any such incident to 

the Designated Representative and appropriate jurisdictions.  The Designated Representative 

shall, at all times, have a right of access to all records of exposure.  

 

D. Nothing provided in this section shall be construed as imposing any duty upon the 

Designated Representative with regard to, or as constituting any express or implied 

assumption of control or responsibility over, project site safety, or over any other safety 

conditions in relation to employees or agents of the Contractor or any of its subcontractors, 

or the public. 

 

2.2. Protection of Property Resources 

 

The Contractor shall assume full financial and legal responsibility for any damage caused by 

their machinery and/or crews including but not limited to the following: 
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A.  Any equipment becoming stuck due to unstable ground or operator error. 

B.  Any equipment damaged due to unstable ground or operator error. 

C.  Any environmental damage due to fluid leaks; or 

D.  Any damage outside the project area to culverts, bridges, paved roads, utilities or other 

property caused during operations. 

 

The Designated Representative has the right to cease operations when there is significant threat 

of resource damage.  This includes, but is not limited to, wet weather or during periods of 

extreme fire danger.  

 

The Contractor shall be responsible for knowing and complying with all applicable federal, 

state, county and local guidelines and regulations including fire safety precautions and fire 

prevention and shall take all reasonable measures to prevent and minimize the start and spread of 

fire on or adjacent to the project area. Measures shall include ensuring that all vehicles carry a 

fire extinguisher of at least a 5 B/C rating and a serviceable shovel, following State safety 

operating procedures which include compliance with WAC 332-24-301 (Industrial restrictions) 

and WAC 332-24-405 (Spark emitting requirements).  Contractor shall abide by the Industrial 

Fire Precaution Levels and the Forest Fire Protection Requirements for Operations on or Near 

Forest Land.  In addition, the Contractor shall provide a pump truck or trailer as defined therein. 

 

The Contractor must abide by the Hydraulic Project Approval (“HPA”) for this project and all 

other permits for this project.  The Designated Representative shall provide copies of the permits 

when available.  This project is permitted under the federal lands Aquatic Restoration Biological  

Opinion and Categorical Exclusion, and the Contractor must comply with the conservation 

measures included in the PROJECT PLANS (Appendix C).  These permit requirements 

include, but are not limited to, the use of non-toxic biodegradable hydraulic fluid for any 

equipment working within the wetted channel and floodplain. Service and refueling areas will be 

located at least 150 feet away from flowing water and a spill containment kit will be located 

where equipment is stored and shall remain onsite at all times. 

 

Before beginning any work, Contractor shall submit a Hazardous Spill Plan to the Designated 

Representative.  The Contractor is solely responsible for all spills or leaks that occur during the 

performance of the applicable Contract, and shall clean up spills or leaks in a manner that 

complies with federal, state, and local laws and regulations. The Contractor must immediately 

notify the Designated Representative of all hazardous material spill and shall provide a written 

report form no later than 24 hours after the initial report that includes the following:  

 

 A description of the item/substance spilled (including identity, quantity, and other 

identifying information); 

 Whether the amount spilled is EPA or state reportable, and if so whether it was reported, 

and to whom;  

 The exact time and location of spill, including a description of the area involved;  

 The immediate containment procedures taken or to be taken by Contractor;  

 A summary of any communications the Contractor had with news media, federal, state 

and local regulatory agencies and officials regarding the spill; and   

 A description of clean-up procedures employed by Contractor at the site, including final 

disposition and disposal location of spill residue.  
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When available, Contractor shall provide copies of all spill related clean up and closure 

documentation and correspondence from regulatory agencies to the Designated Representative.  

 

The Contractor shall not obstruct roads or take action that restricts the flow of traffic or use on 

roads without written permission from the Designated Representative.  Personnel shall park so as 

to not obstruct roads.  Traffic delays shall be 10 minutes or less.  The Contractor will provide 

signing and flaggers as needed per the Manual for Uniform Traffic Control Devices 

(“MUTCD”).  

 

The Contractor shall repair damage to the roads, trails or facilities arising out of its use to a 

condition equal to or better than their condition immediately prior to such use with the exception 

of damage caused through normal and prudent usage.  During periods when a road, or portion 

thereof, is being used by the Contractor, that portion of the road so used shall be maintained 

and, at the termination of each period of such use, shall be left in a condition equal to or better 

than the condition of the road immediately prior to use.  

 

The Contractor shall not destroy any land survey corner monuments or reference points. Any 

survey monuments disturbed by the Contractor’s operations shall be replaced by a Professional 

Land Surveyor at the Contractor’s expense. 

 

The Contractor shall cut no timber, remove no valuable materials as defined in RCW 79.02.010, 

and not disturb any cultural, historical or paleontological (fossil) resources. 

 

The Contractor shall not deposit refuge, garbage, or other waste matter or use, store, generate, 

process, transport, handle, release, or dispose of any hazardous substance, or other pollutants in 

or on the project area except in accordance with all applicable laws.  

 

The Contractor shall immediately notify the Designated Representative if any live, dead, 

injured or sick specimens of species listed under the Endangered Species Act are located. Likely 

species include steelhead, bull trout, Northern spotted owl, marbled murrelet, and lynx. 

 

2.3 Protection of Cultural Resources 

 

If the Contractor’s work brings them into contact with any of the following cultural resources: 

 

 Native American cultural artifacts – flakes, arrowheads, stone tools, bone tools, pottery, 

etc.; 

 Historic era artifacts – building foundations, homesteads, shipwrecks, mining camps, etc.; 

or   

 Human skeletal remains and bone fragments; then 

 

The Contractor shall immediately: 

 

1. Stop any ground disturbing activity immediately. Secure the area of the find and protect it 

from further disturbance;  

2. Contact the Designated Representative; 

3. Not draw attention to the area with any obvious flagging or markers; and  
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4. Maintain confidentiality concerning the discovery of the cultural resource, and discuss 

the find only with the contact people listed below.  

 

If human skeletal remains are encountered, the Contractor shall immediately contact the county 

medical examiner/coroner and local law enforcement.  

 

Name Title Phone Address 

Angie Hollis Skamania County Coroner 509-427-3718 240 Vancouver Ave, 

Stevenson, WA 98648 

Summer Scheyer Skamania County Sherriff 509-427-9490 200 Vancouver Ave, 

Stevenson, WA 98648 

 

 

If Native American or Historical Artifacts are encountered, the Designated Representative will 

contact Yakama Nation Cultural Resources staff immediately. 

 

After the Contractor comes into contact with any cultural resources as listed above, the 

Contractor shall only continue project work at the direction of the Designated Representative in 

order for Yakama Nation to protect the artifacts and sites and to limit the liability of both the 

Designated Representative and the Contractor. 

 

III  -  WORK OVERSIGHT 

 

The Designated Representative will be available during normal business hours (Monday through 

Friday 7 a.m. – 5 p.m. PST) and will clarify directions or provide additional information as 

necessary for the Contractor to carry out the applicable Contract.  The Designated 

Representative must pre-approve any deviation from the work described in this bidder package.    

 

The Designated Representative has the authority to stop Contractor work at any time if they 

determine that the conditions of this bidder package are not being followed.      

 

IV – WORK DESCRIPTION, MATERIALS, AND EQUIPMENT 

 

Project Location 

The project area is located within the Gifford Pinchot National Forest, approximately 18 miles 

northeast of Carson, Washington, off of USFS 64 road (Lower Access Landing & Spoil Pile 

45.902498, -121.964293), (Log staging area: 45.9287928, -121.9791075). 

 

For additional site details, please refer to the figures in the appendix of this bid package, and the 

Drawings attached to the bid package. 

  

Work Description 

This project aims to reconnect the Dry Creek floodplain and reinvigorate the riparian habitat to 

improve conditions for steelhead lifecycles. This will be achieved by building large wood 

structures and adding floodplain wood with 1500 root wad trees along with tree tipping 50-75 

trees within the riparian area.  ~3,500 cubic yards of fill will be removed from a spoil pile that is 

hydrologically impacting the function of the riparian area in this reach of Dry Creek. The 
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removed material will be used in large wood structures, grading within the project area, and 

dispersed.  

 

The proposed project reach of Dry Creek, River Mile (RM) 1.8-3.8, is a mixed deciduous and 

conifer forest, upstream of RM 3.5 the stream is in a burn area created by the 2020 Big Hollow 

fire. There are three unimproved access landings/routes on river left of the project reach that 

were previously used for logging & restoration activities, now are just utilized by outdoor 

recreationalist. These three locations will be the main access landings for the restoration work. 

1,500 rootwad trees (12-24” & DBH 55’) will be decked and stage ~2 miles up USFS 64 RD 

(Dry Creek Rd), Contractor will load and haul these down to the necessary access landings. 

 

 

The Contractor shall always adhere to all permit requirements.   

 

The Contractor shall provide equipment, labor, fuel and lubricants needed to do the work 

described in this bidder package.  The Contractor will also provide all materials needed to do 

the work described in this bidder package.  

 

The Designated Representative may reject an operator(s) if, in their opinion, the operator(s) is 

not sufficiently skilled to do the work.  The Contractor will not be compensated for any 

expenses, delays or lost production time resulting from the Contractor mobilizing equipment 

not capable of performing the work described in this bidder package.  

 

The Contractor may choose to utilize subcontractors provided those subcontractors are 

identified on the bid form.  The Contractor is responsible to ensure that the subcontractors meet 

all conditions of this bidder package and appendices, including provisions of Davis Bacon and 

related laws and regulations and that documentation is provided to the Designated 

Representative.  

 

The Contractor’s equipment must be free of leaks and other mechanical deficiencies.  

 

After award of this Bid, and prior to start of Construction, the Contractor shall submit the 

following submittals for review and approval by the Engineer and Designated Representative: 

 

A. Temporary Erosion and Sediment Control Plan  

B. Work Plan including project work schedule and timing/duration for construction of each 

of the project elements  

C. Hazardous Spill Plan  

 

The Designated Representative reserves the right to re-order, exclude or eliminate any work from 

the Contractor’s scope of work.  The Contractor's scope of work includes the work described 

in this bid package and all appendices and attachments.  Any changes to the Project Work 

performed by the Contractor pursuant to this bid package must be agreed to in writing and 

signed by both the Contractor and the Designated Representative as part of a change order.  The 

Project Work includes the following elements:  

4.1 Mobilization / Demobilization 

Bid item includes all work to mobilize equipment to the site and demobilize all equipment from 

the site following completion.  Shall not exceed 10% of total final contract price. 



Dry Creek RM 1.8-3.8 Restoration Project 

Page 8 of 48 

 

 

4.1.1 Temporary Construction Access and Staging  

 

This work encompasses establishing temporary staging locations and access points to all 

locations where trees are to be removed.  This shall include any necessary grading, compaction, 

maintenance, and other work as necessary to establish, maintain, and utilize the temporary 

staging areas, access routes, temporary crossings as shown on the Plans or approved alternative 

routes as approved by the Designated Representative.  

 

Contractor shall install access and staging areas as specified in the Contract Plans and as 

approved by Engineer.  This work includes furnishing all materials, labor, and equipment 

necessary to locate, install, maintain and remove the access route(s) and staging areas.  

 

The Contractor shall identify access routes within the project with minimal disturbance to 

existing vegetation and soils and make every effort possible to adjust Temporary Access Routes 

shown on the Plans to avoid unnecessary clearing of any trees.  The Contractor may tip trees to 

assist with developing temporary access routes, Temporary Access Routes shall be field fit to 

avoid trees and existing vegetation to the extent practicable.  The Contractor may not clear or 

trim any vegetation until the Temporary Access Routes has been approved, and only with 

permission from the Designated Representative. 

 

The Contractor shall decommission the temporary access routes by grubbing out paths, 

smoothing out disturbed areas, and dispersing slash to resemble natural surroundings. 

Restoration activities including seeding and the placement of weed-free straw mulch are not part 

of this contract and shall not be included in the Contractor’s bid.   

 

Crossing of the wetted stream channel is required for access.  The crossing shall be made in 

adherence to the permit requirements, and the details in the Plans.  The Contractor will limit 

To prevent the spread of invasive species and protect native plant communities, the following 

equipment cleaning protocols shall be strictly followed in accordance with USDA Forest Service 

(2005) Record of Decision (ROD) Standard 2. All mud, dirt, and plant parts must be removed 

from all heavy equipment prior to entering National Forest System lands. This includes service 

vehicles that remain on roadways but travel frequently in and out of the project area. All 

equipment must be cleaned prior to leaving the project site if it will be moved to uninfested 

areas.  

4.1.2. Traffic control 

 

The Contractor shall submit a Traffic Control Plan for approval prior to the start of work. The 

three access landing will be closed to the public, but the 64 RD will remain open to the public 

throughout the duration of the project, and the Contractor is responsible for implementing and 

maintaining all necessary traffic control measures, including any short-term road closures 

required during trucking operations. All traffic control must prioritize public safety and minimize 

disruption, and shall comply with applicable traffic management standards and regulations. 

 



Dry Creek RM 1.8-3.8 Restoration Project 

Page 9 of 48 

 

The Traffic Control Plan must include appropriate safety measures for the public, comply with 

all applicable traffic control standards and regulations, and incorporate the use of logging 

operation signage.  

 

 

4.1.3. Stakeout and Marking 

 

The Designated Representative will stakeout and mark with temporary stakes or lath, as 

described on the Drawings for approval by the Engineer. Digital Avenza plan sets will be 

provided for Contractor to execute the Design Plan in the field. 

 

 

 

4.2. Temporary Erosion and Sediment Control 

 

The Contractor shall prepare a temporary erosion and sediment control (“TESC”) plan which 

includes all project areas.  The TESC plan shall indicate the proposed access route(s) and staging 

areas on-site during the project.  The method of maintaining dry working conditions throughout 

the project shall be fully described, as well as approach to protecting the site and water quality in 

the case of a rainstorm.  Stormwater best management practices (“BMPs”) shall be installed 

along the downhill perimeter of the work area consisting of either wattles of minimum 9-inch 

diameter, or silt fence.  All stormwater BMPs shall be removed on job completion. The TESC 

plan shall be submitted to the Engineer for review and approval.  No materials shall be brought 

into the staging area(s) or construction area until the TESC plan has been approved.  

 

The Contractor shall prepare a detailed Spill Prevention Control and Countermeasures 

(“SPCC”) Plan, which will identify all the contingencies in the event of an accidental spill of any 

hazardous material, the SPCC Plan will be incidental to the Temporary Erosion and Sediment 

Control bid item. 

 

Equipment will be refueled in a designated area at least 150 feet from Dry Creek or other 

sensitive areas (i.e., wetlands), with absorbent pads in place and spill containment equipment 

present to reduce the potential for contaminants to reach the water should any sort of accidental 

spill or leakage occur.  

 

The Contractor shall inspect all heavy equipment prior to operating each day during Project 

construction work.  All heavy equipment shall be deemed clean and free of external oil, fuel, or 

other potential pollutants prior to operating and performing construction activities, particularly 

in-water work.  Hydraulic fluid in all heavy machinery operating in water must be vegetable-

based hydraulic oil.  A hazardous material spill kit will be maintained on-site and supplied by the 

Contractor.  

 

 

4.3 Tree Tipping, Felling, and Slash 

 

The Contractor shall tip 127 trees with intact rood wads, marked by Designated Representative, 

and with an objective to maintain majority of bole of trees and slash.  The Contractor shall 

raconteur holes created from tipping trees to blend with existing topography. The Contractor 

shall directionally fell 10 trees marked by Designated Representative. 
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4.3.1. Slash 

 

Slash shall consist of Doug fir debris from offsite harvest location consisting of broken tops, 

limbs, and branches from harvest of 1,500 trees. Length of individual pieces of slash may vary 

between 15-35 ft, with 50% of the material at a length of 20 ft or longer. Slash shall be used in 

large wood jams, and dispersed as loose wood within channel, riparian area, and during mop up 

to mimic natural environment.  

 

4.4  Restoration Strategy by Reach  
 

While the overall restoration strategy is wood import and placement, the specific restoration 

strategies vary based on the specific opportunities and constraints of each reach. In this case, the 

reaches referenced follow those defined in Yakama Nation’s geomorphic assessment completed 

in 2025. 

 

Reach 3 Strategy: Restoration in this reach will largely involve strategic tree felling, 

with minor log input. This reach has a riparian zone dominated by relatively dense 

Douglas Fir, creating ample opportunity for direct felling into the creek. 

 

Reach 4 Strategy: Restoration in this reach will include primarily import of logs and 

strategic felling of trees from the riparian zone. Felling zones typically correspond to 

locations where conifer dominated terraces or hillslopes impinge upon the stream.  Reach 

4 also includes partial removal of the spoil pile and floodplain connection grading in 

strategic locations. 

 

Reach 5 Strategy: Restoration in this reach will include a mix of felling and import of 

logs for placement in the stream. Strategic hand-felling will occur upstream of equipment 

access limits as well. 

 

4.5  Staging Area Sorting 

 

The Contractor shall maintain a comprehensive tally of all trees transported to the three access 

areas. The inventory shall be made available upon request for verification and inventory for the 

Restoration project. This tally must include: 

 

A. All delivered trees 

B. All loads of slash 

 

4.6 Large Wood Sourcing and Placement 

 

4.6.1. Tree Sourcing and Transportation 

 

Large wood will be obtained from a combination of two general source areas. The anticipated 

log dimensions from the source areas are shown in Table 1.  

 Off-Site Harvest Area: Located up-valley from the project site along USFS Road 64. 

Log felling and decking in this harvest area will be completed in Winter 25/26. Transport 

of logs to the restoration site will occur in conjunction with restoration implementation. 
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The off-site harvest area will also supply significant slash and tree-top material for 

incorporation into constructed logjams.  

 On-Site Source – Strategic Riparian Felling: Conifer trees (primarily Douglas Fir) will 

be strategically tipped and directionally felled from the riparian zone during construction. 

Trees will be tipped (i.e. toppled with rootwad attached) where equipment access allows 

and felled (i.e. cut with a chainsaw without a rootwad) where equipment access is 

restricted. Tipping and felling trees will be avoided within visible distance of the Dry 

Creek Trail. USFS’ requirements for felling include, felling within 300 feet of the stream 

channel, maintenance of <26 foot spacing between standing trees, and avoidance of 

tipping near established trails. 

 

 
Table 1: Anticipated wood dimensions from the identified off-site and on-site harvest areas. 

 
Dimension Off-Site Harvested On-Site Source – Strategic Riparian Felling 

Diameter (DBH, inches) 12-20 in 18-26 in 

Length (ft) >55 ft >80 ft 

Rootwads Yes Yes, except where limited equipment access requires 
hand-felling via chainsaw 

 

The Contractor shall haul 1,500 root wad trees that are on average 55 ft in length, including 

racking material and slash, from the 64 RD staging areas, located at 45.9287928, -121.9791075, 

which is approximately 2 miles north of the restoration area. The Contractor shall offload trees 

and slash to appropriate landing areas so this material can be incorporated into the restoration 

project.  

 

Site access for all construction activities shall be via the three access landings just off FS 64 RD, 

as shown on the Drawings. A flagger is required on FS 64 RD during hauling operations to 

manage public interaction and maintain safe ingress and egress for both the public and 

construction traffic.  

 

 

4.6.2. Placement of Material 

 

The Contractor will construct three types of log jams (Table 2) with large wood obtained from a 

combination of two general source areas, off-site and on-site. The anticipated log dimensions 

from the source areas are shown in Table 1. 

 

The layout of jams in the design accounted for existing jams, access considerations, proximity to 

tippable trees, and instream conditions. Large jams specifically targeted side channel inlets to 

improve connectivity. Additionally, existing logjams were augmented where possible, while 

avoiding the need to dismantle existing jams.  

 

The design also include “supplemental wood placement areas” in the floodplain where excess or 

available logs can be placed at the discretion during construction. 

 

During placement, jams should be weaved into existing (standing) vegetation and wood jams 

where possible to promote natural stability. The design proposes limited burial of wood (to avoid 

disturbance), except where local excavation produces alluvial material for ballast. In Reach 3, the 
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predominance of placed wood will be locally tipped and these logs will have lengths that well 

exceed the bankfull width of the channel (>1.5x) and will have large rootwads.  

 
Table 2: Log jam type 

 
Large Log Jams 

(Type A): 
These jams are constructed to span a large portion of the existing channel. They 

typically incorporate felled (full-length) logs to improve stability. These large logjams 

promote floodplain activation and geomorphic change. 
Mid-Size Deflector 

(Type B): 
These jams are a middle-size jam constructed to deflect flows and create major flow 

diversion. They promote channel migration and floodplain activation. 
Small Jams (Type 

C): 
These jams mimic “apex” jams and are the smallest of the jam types. They can be 

flexibly built along banks or in mid-channel positions to create flow complexity and 

habitat diversity. 

 

 

 

4.6.3. Wood Quantities 

 

The wood quantities required for the proposed design are reported in Table 3. Table 4 details the 

quantities of jams by reach. 

 
Table 3: Summary of wood quantities by reach 

Reach 

# Imported 

Pieces from 

Off-Site 

Harvest Area 

(within Jams) 

# Imported 

Pieces from 

Off-Site 

Harvest 

Area 

(Loose) 

Supplemental Wood 

Placement* 
# Felled Trees 

# Tipped 

Trees 

Reach 3 (RM 1.8-

2.1) - Jams 

66 60 0 - 34 

Reach 4 (RM 2.1-

3.5) – Jams 

505 558 230 - 85 

Reach 5 (RM 3.5-

3.8) - Jams 

79 16 - 10 8 

Total 650 634 230 10 

 

127 

*Up to 229 pieces of supplemental wood assuming a maximum density of 50 pieces/acre. Actual densities may 

be lower.  

 

 
Table 4. Summary of jam counts by reach. 

Reach Type A Jam Type B Jam Type C Jam 

Reach 3 (RM 1.8-2.1) - 

Jams 

2 0 4 

Reach 4 (RM 2.1-3.5) – 

Jams 

12 11 17 

Reach 5 (RM 3.5-3.8) - 

Jams 

1 2 4 

Total 15 13 25 

 

 

4.7 Earthwork 
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4.7.1. Spoil Pile Removal 

 

The Contractor shall remove a portion an existing spoil pile at RM 2.1, the total volume for 

excavation is an estimated 5,000 cubic yards. The proposed segment for removal represents 

approximately one-half the length and two-thirds the volume of the riverward half of the spoil 

pile. 

 

The specific material within the pile was observed to be mixed dirt, rock, and alluvium. 

Subsurface evaluation was not conducted during the design and a large portion of the pile was 

obscured by vegetation, the material will be evaluated for instream placement during restoration 

implementation. Portions of the excavated material identified as having a majority rounded 

alluvial material with no signs of contamination will be placed as ballast and backfill material for 

logjams that are in close vicinity. Excavated material identified as unsuitable for placement in 

the active channel, will be placed in an alternative spoils area. This area includes areas along the 

eastern (landward) and southern (down-valley) sides of the remaining spoil pile segment, 

minimizing haul distance and interaction with the river. 

 

4.7.2. Grading in Floodplain 

 

The Contractor shall implement floodplain reconnection grading at 10 locations for a total of 

660 cubic yards. These grading areas were identified based opportunities to reconnect large areas 

of floodplain with relatively small amounts of grading. Grading depths will extend to a level just 

above the low flow water surface during construction, or to a depth that ties in with downstream 

topography. Grading depths are anticipated to be less than 3 feet in most locations and will be 

conducted in the dry (avoiding the need for water management). Excavated material will be 

placed as backfill material on nearby logjam installations on dry bars and floodplain areas.  

 

 

4.8 Permits 

The Designated Representative has acquired all necessary permits to execute this project.  The 

Contractor is required to have copies of the permitting documents on site at all times during 

construction.  The Contractor shall be solely responsible for compliance with these permits.  

The Contractor shall abide by the Industrial Fire Precaution Levels and the Forest Fire 

Protection Requirements for Operations on or Near Forest Land. 

 

 

V. FEDERAL FUNDING & WAGE LAWS 

 

5.1 Davis Bacon Act Compliance  

This Project is being funded by federal funds. As such, this work is subject to the requirements 

of Davis Bacon and related acts. The requirements include the following: 

The Contractor, and every sub-contractor shall pay the prevailing rate of wages to all 

workers, laborers, or mechanics employed in the performance of any part of the work in 

accordance with the Federal Davis-Bacon Act (40 U.S.C., sec. 276a-7).  

A. The schedule of prevailing wage rates for the locality of the work is determined by the 

Industrial Statistician of the Department of Labor and Industries.  Davis Bacon wage and 
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fringe benefit rates for Heavy Construction Projects for Kittitas County, Washington State, 

are available on-line at: beta.sam.gov. It is the Contractor's responsibility to verify the 

applicable Davis-Bacon Wage rates.   

B. Before commencing the work, the Contractor shall file a statement under oath with Yakama 

Nation Fisheries and with the Washington State Director of Labor and Industries certifying 

the rate of hourly wage paid and to be paid each classification of laborers, workers, or 

mechanics employed upon the work by the Contractor and subcontractors.  Such rates of 

hourly wage shall not be less than the Davis Bacon wage rate.  

 

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 

3, and 5 are hereby incorporated by reference in the applicable Contract. 

  

VI –WORK SCHEDULE 

 

The in-water work window for the Wind River is August 1st-15th, due to the size of this project 

the Designated Representative will request for an extension to give more time for instream work 

to occur. Timing for tree tipping will rely on soil conditions. Work should occur while soil is 

moist to reduce dust issues, but dry enough to minimize impacts from equipment. The 

Contractor is responsible to develop a work plan to effectively implement the restoration 

design. Work is anticipated to begin July 15th, 2026.  
 

The Designated Representative reserves the right to change or delay the work schedule at any 

time.  NO WORK SHALL BEGIN WITHOUT THE WRITTEN APPROVAL OF THE 

DESIGNATED REPRESENTATIVE.  If the Contractor fails to begin work within five days 

of the Designated Representative’s written notice to proceed, the Designated Representative has 

the right to avoid further delay by terminating the applicable Contract or hiring an alternate 

Contractor.  The Contractor will work with the Designated Representative to schedule the 

work.  The Contractor shall notify the Designated Representative at least six days but not more 

than twelve days prior to the start of instream work.   

 

The Contractor has five days to sign the applicable Contract once it has been provided by the 

Designated Representative.  After executing the applicable Contract, the Contractor shall 

provide proof of insurance to the Designated Representative.  If the Contractor fails to timely 

sign the applicable Contract or provide proof of insurance, the bid deposit shall be forfeited and 

the Designated Representative shall be released from the Contract’s obligations.  In which case, 

another Contractor shall be selected.  If the Contractor experiences circumstances beyond their 

control that prevent return of the applicable Contract documents within five working days after 

the Award date, the Designated Representative may extend the deadline for return of the 

documents, provided the Designated Representative determines, in writing, that the 

circumstances warrant it.  The applicable Contract shall only become effective when signed by 

the Designated Representative.  Prior to the Designated Representative’s signature, any and all 

costs incurred shall be the sole responsibility of the bidder. At the mutual agreement of the 

parties, additional work may be added to the applicable Contract. 
 

 

VII  -  INSURANCE 
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The Contractor shall maintain the following insurance and shall submit certificates verifying 

such to the Designated Representative by June 1, 2026 prior to comnencing any work hereunder:  

 

(1) A bid bond at 5% of the total contract amount; 

(2) Performance bonds at 100% of the original contract price for construction contracts 

exceeding $150,000;  

(3)  Payment bonds at 100% of original contract price if Contractor plans to subcontract work; 

(4) Applicable Federal and State workers’ compensation and occupational disease liability 

coverage of at least $100,000; 

(5)  Commercial automobile and vehicle liability insurance covering claims for injuries to 

members of the public and/or damages to property of others arising from use of motor vehicles, 

including onsite and offsite operations, and owned, non-owned, or hired vehicles, with 

$1,000,000 combined single limits; 

(6)  Commercial general liability insurance covering claims for injuries arising out of any 

negligent act or omission of the Contractor or of any of its employees, agents, or 

subcontractors, with $1,000,000 combined single limits; and Yakama Nation Fisheries as an 

additional insured; and  

(7) Environmental impairment liability insurance of at least $1,000,000 per occurrence, 

including coverage for the clean up, removal, storage, disposal, transportation and/or use of 

pollutants; and naming Yakama Nation, its officials, officers, employees and agents as additional 

insured.  The Contractor’s policy shall be primary to any insurance of Yakama Nation. 

 

All insurance certificates must state that the insurance carrier will provide thirty (30) days notice 

of any cancellation of the policies. To Yakama Nation Tribal Leadership. 

 
 

VIII  -  BIDS, BID SELECTION & INQUIRIES 

8.1 Bid Procedures 

 

Bidder shall fill out the attached Bid Form, subject to the Bid Quantities as summarized in the 

attached Bid Tabulation Sheet. All bids shall include a breakdown of line items included in the 

unit price for lump sum Bid items.  All bids must be signed in ink or via electronic signature.  In 

addition to all of the requirements stated herein, each proposed bid shall also be governed by the 

conditions contained in the appendices attached hereto.  Bids must be submitted by sending a 

signed .pdf version of the bid to phayden@ykfp.org prior to 11:00 a.m. PST on Friday, 

February 27, 2026. No bids will be accepted after that time. Hand delivered bids are 

acceptable during normal business hours, coordinated with phayden@ykfp.org to arrange a time. 

Receipt of any Addenda is required and must be noted on the email transmitting the bid.  

 

The Contractor shall submit an electronic copy of the bid bond with the completed Bid Form.  

An email confirmation of receipt will be provided as soon as possible following Yakama 

Nation’s receipt of a bid.   

 

Prospective bidders may not condition their bids. The award will be made to the lowest 

responsive and responsible bidder.  

 

mailto:phayden@ykfp.org
mailto:phayden@ykfp.org
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Bids will be publicly opened as required by Yakama Nation Grants and Contracts Manual_T117-

17. Public opening will be held on Friday, February 27, 2026 at 1:00 p.m. PST with a 

ZOOM 

meeting. Email phayden@ykfp.org for an invite. 

 

By submitting a bid pursuant to this Bid Package, the Bidder acknowledges that, due to funding 

limitations, potentially only a portion of the Work shown on the Plans will be completed with 

this Project.  All unit prices shall apply to any quantity of Work and any location within the 

Project Area shown on the Plans.   

 

Revisions, updates and answered questions will be posted to: 

https://yakamafish-nsn.gov/contact-us/open-rfqrfps 

 

8.2 Bid Tour  

 

A bid tour will be held on-site on Wednesday, February 11, 2026 at 10:00 a.m. PST for 

prospective bidders. Attendance is not required, but because of the size of this project we 

strongly encourage prospective bidders to be present.  Email Patrick Hayden at 

phayden@ykfp.org for an invitation to the meeting location and access to any addendums that 

may follow. Printed out design plans will be provided at the tour. 

 

8.3 Inquiries 

 

Prospective bidders may request clarification concerning information contained in this bid 

package by submitting a written statement or question to the Designated Representative no later 

than 1:00 p.m. on Friday, February 13, 2026.  Such questions should be submitted by email to 

phayden@ykfp.org.   

 

The statement/question shall be answered in writing by the Designated Representative no later 

than 4:00 p.m. on Tuesday, February 17, 2026.  The Designated Representative’s response 

shall become an addenda to this Bid Package by this reference, and also shall be sent by e-mail 

to all potential bidders that have requested a copy of this Bid Package.  Prospective bidders must 

provide e-mail addresses to receive any possible response.  Failure to receive any such addenda 

shall not relieve such Bidder of fulfilling any contract modifications contained therein.  The 

Bidder shall be responsible to ascertain that all addenda issued have been received prior to 

submittal of a bid. 

 

8.4 Withdrawal of Bid 

 

Any bid may be withdrawn prior to the scheduled time for the opening of bids or authorized 

postponement thereof. Amy bid received after the time and date specified shall not be 

considered.  

 

In the event a bidder discovers an error in its bid, the Bidder may request to withdraw their bid 

by providing written notification via email to Yakama Nation Fisheries at phayden@ykfp.org by 

Monday, March 2, 2026 at 3:00 p.m. PST. 

 

No bidder may withdraw a bid within 60 days after the actual date of the opening thereof. Should 

there be reasons why the Applicable Contract cannot be awarded within the specified period; the 

mailto:phayden@ykfp.org
https://yakamafish-nsn.gov/contact-us/open-rfqrfps
mailto:phayden@ykfp.org
file:///C:/Users/dlindley/Downloads/phayden@ykfp.org
mailto:phayden@ykfp.org
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time may be extended by mutual agreement between Yakama Nation and the lowest responsive 

bidder.  

  

8.5 Contractor Selection  

 

The award of contract, if awarded, will be made to the lowest responsible bidder deemed 

responsive by the Designated Representative, whose bid conforms to the requirements of these 

specifications, and whose past record of performance on work of similar complexity and 

magnitude indicates that said bidder is qualified to carry out the obligations of the applicable 

Contract and to complete the work contemplated therein.  Specifically, the amount of the bid, as 

well as the responsiveness and responsibility criteria will be reviewed.  In addition, as a 

condition of the award, the Bidder must agree to verify that all subcontractors are also in 

compliance with the “responsibility” criteria as specified in RCW 36.06.  

 

8.6 Indian Preference 

 

Yakama Nation will award the Project contract to the responsible bidder whose bid, conforming 

with all the material terms and conditions of the invitation for bids, is the lowest in price.  

Provided that if there are multiple responsive low bids from responsible bidders, Yakama Nation 

will give preference to and select the low bid received from: 

  

1. A certified 100% Yakama owned business (“Yakama Preference Contractor”); or if there 

are no such bidders, then 

2. A certified Indian owned business that is at least 51% Indian-owned (“Indian Preference 

Contractor”); or if there are no such bidders, then 

3. A non-Indian owned business. 

To be given preference as a Yakama Preference Contractor or Indian Preference Contractor, 

Contractor’s bid package must include a certification of such status issued by the Yakama Nation 

Tribal Employment Rights Office. 

 

In addition, as a condition of the award, the Bidder must agree to verify that all subcontractors 

are also in compliance with the “responsibility” criteria as specified in RCW 36.06.  

 

8.7 Responsive Criteria  

 

A Bidder’s responsiveness will be determined in part by a review of: (i) the completeness of their 

bid; (ii) their bid’s compliance with all Bid Package requirements; (iii) whether their bid includes 

all required information; and (iv) whether their bid includes any modifying conditions.   

 

8.8 Responsibility Criteria and Appeals 

 

The responsibility of the Bidder will be evaluated by applying required and supplemental 

criteria.  

 

8.8.1. Required Criteria.  
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Pursuant to the directives contained in RCW 39.04, proof of compliance with the following 

criteria must be provided by the Bidder for there to be a determination that the bid is acceptable 

as being a “responsible” bid:  

(a) the Bidder must have a certificate of registration in compliance with Chapter 18.27 RCW;  

(b) the Bidder must have a current state Unified Business Identifier number;  

(c) the Bidder must have industrial insurance coverage for the bidder’s employees working in 

Washington as required in Title 51, RCW, an Employment Security Department number as 

required in Title 50 RCW; and a state excise tax registration number as required in Title 82 

RCW, unless proof is provided that these items are not required of the bidder; and  

(d) the Bidder must not be debarred or disqualified from bidding on any public works 

contract under RCW 39.06.010 or 39.12.065(3).  

 

8.8.2. Supplemental Criteria.  

 

The determination of whether a Bidder is “responsible,” is subject to supplemental criteria, 

which will include consideration of the Bidder’s reputation, experience, track record, integrity, 

and resources.  

 

The Bidder should address all of these items in their bid.  In the event a determination is made 

that the lowest responsive Bidder is not “responsible,” or does not meet all the required and 

supplemental criteria, a written explanation for the reasons for this determination will be sent to 

the Bidder’s address.  

 

The bidder may appeal any adverse determination on the issue of “responsibility.”  Any such 

appeal must be submitted in writing, received by Yakama Nation Fisheries within fourteen (14) 

calendar days of the date noted on the written determination.  The Bidder appealing this 

determination may provide additional information in their written appeal.  A final determination 

on the Bidder’s appeal will be issued prior to the execution of any contract.  The applicable 

Contract may be awarded to another bidder if the appeal is denied. 

 
 

IX  -  NON-DISCRIMINATION 

 

The Contractor shall not discriminate on the grounds of race, color, sex, age, or national origin, 

and in the selection and retention of employees and subcontractors, including, but not limited to, 

services for procurement of materials and leases of equipment.  Notwithstanding the foregoing, 

the Contractor shall comply with TERO laws (see Bid Package page 1). 

 

In accordance with the legislative findings and policies set forth in Chapter 39.19 RCW, the 

State of Washington encourages participation in all of its contracts by Minority and Women’s 

Business Enterprises (“MWBE”) firms certified by the Office of Minority and Women’s  

Business Enterprises.  Participation may be either on a direct basis in response to this invitation 

or as a subcontractor to a bidder.  However, unless required by federal statutes, regulations, 

grants, or contract terms referenced in the applicable Contract documents, no preference will be 

included in the evaluation of bids, no minimum level of MWBE participation shall be required as 

a condition for receiving an award and bids will not be rejected or considered non-responsive on 

that basis.  Any affirmative action requirements set forth in federal regulations or statutes 

included or referenced in the applicable Contract documents will apply. 
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X  -  INVOICE & PAYMENT 
 

The Contractor’s invoice(s) should be sent via email to Yakama Nation at phayden@ykfp.org.  

The Contractor will not invoice more frequently than monthly.  Payments will be made for 

work performed and materials furnished under the applicable Contract, according to the prices in 

the bid form. The Designated Representative will make payment(s) to the Contractor as soon as 

possible and within sixty (60) days of receipt of the Contractor’s invoice.  Invoices will be 

subject to a five percent (5%) retainage until final inspection and approval of the work. 

mailto:phayden@ykfp.org
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XI – BID FORM 
 

 

Bid forms that are incomplete may be deemed non-responsive.  Attach additional pages as 

needed or any supplemental information that will help us evaluate your bid. 

 

CONTRACTOR:   

ADDRESS: _____________________________________________________________ ______ 

LICENSE NUMBER: ____________________________________________________________ 

FEDERAL IDENTIFICATION 

#:_____________________________________________________ 

Is your firm an LLC?   _____YES       _______  NO 

Phone No.:  ____________   Cell Phone:  _______________________      

E-mail  ________________________________________________________________________  

 

REFERENCES – List stream restoration projects you have successfully completed. 

1) Job Name:   Organization:    

 Contact Name:   Phone #:    

 

2) Job Name:   Organization:    

 Contact Name:   Phone #:    

        

3) Job Name:   Organization:    

 Contact Name:   Phone #:    

 

MACHINERY – List machinery and equipment to be used. 

 

Equipment: Make: Model: Machine Hours: 

 ______________________   _________________  _______________   ___________________ 

 ______________________   _________________  _______________   ___________________ 

 ______________________   _________________  _______________   ___________________ 

 ______________________   _________________  _______________   ___________________ 

 ______________________   _________________  _______________   ___________________  

 ______________________   _________________  _______________   ___________________ 

 ______________________   _________________  _______________   ___________________ 

 

 

Describe your experience implementing large stream restoration projects: 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________
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______________________________________________________________________________

______________________________________________________________________________ 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

 

Describe your approach and plan how to implement this project, we are open to alternative 

strategies that might smooth out the process (what elements need to happen first, how will 

equipment be dispersed, how many operators will be active, which reaches get completed when): 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________
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______________________________________________________________________________

______________________________________________________________________________ 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

 

As part of the bid process, could you please confirm that you have contacted the Tribal 

Employment Rights Office (TERO) for compliance regarding the project? Please summarize 

correspondence with TERO to-date.  This is an essential step in ensuring all necessary 

requirements are met.  

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________ 
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Table of Bid Item Costs 

 

Table 5. Bid Tabulation Table 

Base Bid Items – Dry Creek RM 1.8-3.8 Restoration   

Item 

# 

Item Description Specification 

Section 

Quantity Unit Unit Price                      

($) 

Amount                              

($) 

1 Mobilization 4.1 1 LS - $ 

2 Access & Staging 4.1.1 1 LS - $ 

3 Water Management & Erosion 

Control  

4.2 1 LS - $ 

4 Earthwork- Spoil Pile  4.7.1 5000 CY $ $ 

5 Earthwork- Grading in 

Floodplain 

4.7.2 660 CY $ $ 

6 Transporting Trees 4.6.1 1500 EA $ $ 

7 Large wood- Jam Install (per 

log) 

4.6.2 650 EA $ $ 

8 Large wood- Loose Wood 

dispersal within channel (per 

log) 

4.6.2 650 EA $ $ 

9 Large wood- Floodplain Loose 

Wood dispersal (per log) 

4.6.2 200 EA $ $ 

10 Large wood- Riparian Felling 

(per log) 

4.6.2 137 EA $ $ 

 Base Bid Total     $ 

11 Optional: Transport Slash 4.61 300 CY $ $ 

12 Optional: Additional 

earthwork and/or tree tipping 

 40 Hrs $ $  

*Mobilization cost must include the following items: a water tanker or equivalent to be onsite for fire 

suppression and/or dust abatement. A portable toilet to meet WAC 296-155-140 requirements. 

 

 

All prices bid herein shall remain in effect through December 31, 2026. 

Sales tax should not be included in the bid prices. 



Dry Creek RM 1.8-3.8 Restoration Project 

Page 24 of 48 

 

 

 

 

 

I, ___________________________, certify that I am available to meet the work timeline as 

outlined in this bidder package, and that I have the experience and equipment necessary for 

providing quality services as described in this bidder package.   

 

Contractor shall be required to comply with the requirements as stated in the attached 

CONTRACTOR'S BID PACKAGE. 

 

BID SUBMITTED BY: 

                        _____________________________           _____________________________ 

   Typed or printed name          Title 

   

 

SIGNATURE:   

                         ____________________________         ________________________  

               Date    
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APPENDIX A.  

This is an EXAMPLE ONLY 

CONSTRUCTION SERVCIES AGREEMENT 

BETWEEN: 

 

 

 

THE CONFEDERATED TRIBES AND BANDS OF THE YAKAMA NATION 

on behalf of its Yakima/Klickitat Fisheries Project  

P.O. Box 151 / 401 Fort Road 

Toppenish, WA 98948 

General Phone: (509) 865-5121 

Program Phone: (509) 369-3567 

 (HEREAFTER “YAKAMA NATION”) 

 

AND 

 

[CONTRACTOR NAME] 

Address Line 1 

Address Line 1 

Phone:       

 (HEREAFTER “CONTRACTOR”) 

 

This Construction Services Agreement (“Agreement”) is executed by and between Contractor and 

Yakama Nation, a federally recognized sovereign Nation pursuant to the Treaty with the Yakamas 

of 1855 (12 Stat. 951).  Contractor and Yakama Nation may be collectively referred to herein as 

the “Parties,” and each may be referred to as a “Party.” 

 

1. TERM 

 

The effective term of this Agreement shall be from      , through      , absent a valid 

termination action in accordance with the express terms of this Agreement.   

 

2. PERFORMANCE 

 

Contractor agrees to perform the services set forth in the attached scope of work, Exhibit “A” 

(collectively, the “Services”), which is incorporated by reference in this Agreement. 

 

3. COMPENSATION 

 

A. Maximum Compensation.  The total compensation amount approved by Yakama Nation 

for this Agreement is limited to, and shall not exceed       ($     ); which amount shall 

include any and all compensation for the Services as described herein and set forth in detail in 

the budget attached as Exhibit “B”.  If Exhibit “B” describes separate and specific maximum 

compensation amounts for services and expenses, then at the end of the term of this Agreement, 

any remaining balance in the amount allocated for expenses may be used by Yakama Nation, at 
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its sole discretion, to cover fees for authorized services, so long as the total compensation 

amount set forth above is not exceeded.   

 

B. Invoicing, Progress Reports and Payment of Compensation.  Yakama Nation shall 

compensate Contractor according to the billing rate(s) and/or fee schedule(s) set forth in Exhibit 

“C” in an amount not to exceed that stated above.  Contractor shall submit monthly invoices and 

appropriate supporting documentation to Yakama Nation, including a progress report that 

provides of brief summary of daily activities associated with services performed and completed by 

Contractor.  Unless the Parties agree in writing to different terms, invoice periods shall begin on 

the first day of each month and end on the last day of each month.  Invoices shall be submitted by 

Contractor to Yakama Nation’s designated staff contact within fifteen (15) days after the end of the 

month in which the services were provided and/or expenses were incurred.  Contractor waives the 

right to receive full payment on invoices submitted more than sixty (60) days following the end 

of the proper invoice period.  If a question or concern arises regarding an item on an invoice, 

Yakama Nation shall notify Contractor of the question or concern.  Within five (5) business days 

following such notification, Contractor shall take action to sufficiently explain or correct the 

item, or Contractor shall be deemed to have waived their right to demand payment for the item.     

 

C. Availability of Funds.  Notwithstanding any other provisions of this Agreement, 

Contractor understands and agrees that compensation for services and expenses under the terms 

of this Agreement shall be contingent upon the availability of funds (a) placed to the credit of 

Yakama Nation in the Treasury of the United States, (b) appropriated by Congress, or (c) from 

local funds maintained in the name of Yakama Nation. 

 

D. Federal & Grant Funds.  Contractor understands and agrees that agreements and 

contracts funded by federal funds or other grant funds may be subject to certain legal 

requirements.  These may include, but are not limited to, those requirements set forth in the 

United States Office of Budget Management’s Uniform Guidance, 2 C.F.R. Part 200, and/or the 

terms of an applicable source grant.  Contractor agrees to comply with and utilize funds in 

accordance with all applicable laws, regulations, and guidelines, and with any applicable grant or 

contract terms, and further understands and agrees that the use of such funds may be subject to 

audit by the grantor agency.  Contractor shall reimburse Yakama Nation for any costs of 

Contractor that are disallowed by a grantor.   

 

4. PROPERTY DEVELOPED BY CONTRACTOR 

 

Contractor agrees that it will retain no interest in the information, data, proposals, papers, 

copyrights, patents, or any other material or property developed, discovered, invented, and/or 

accumulated by Contractor in connection with the performance of this Agreement.  Subject to 

applicable law, Contractor shall turn over such information, data, proposals, papers, copyrights, 

patents, discoveries, inventions, and other material or property to Yakama Nation upon the 

expiration or termination of this Agreement or upon request. 

 

5. PUBLICATION OF INFORMATION 

 

The dissemination or publication of documents, information material or other property developed 

or generated by Contractor during the course of this Agreement shall require the written approval 

of Yakama Nation.   
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6. RECORDS 

 

A. Access.  Subject to applicable law, Yakama Nation will provide Contractor with 

reasonable access to its personnel, facilities, and records necessary to the performance of this 

Agreement.   

 

B. Maintenance & Retention of Records; Financial Management for Accounting and Audits.  

Contractor shall maintain and retain auditable records during the term of this Agreement and for 

a period of at least three (3) years following the expiration or termination of this Agreement. 

Contractor shall maintain its records to comply with the Audit Act of 1984, P.L. 98-502 (31 

U.S.C. § 7501 et. seq., as amended) and the Office of Management and Budget’s Uniform 

Guidance requirements set forth at, 2 C.F.R. part 200, Subpart F, as amended.  Contractor shall 

adhere to a systematic accounting method that assures timely and appropriate resolution of audit 

findings and recommendations in compliance with the Uniform Guidance.  Subject to applicable 

law, Contractor agrees that Yakama Nation, the grantor agency (if applicable), the Comptroller 

General of the United States, or any of their duly authorized representatives, shall have timely 

access to Contractor’s records which are pertinent to the subject matter of this Agreement and 

the performance of obligations contained herein, for the purpose of conducting an audit and/or 

examination, and/or creating excerpts and/or transcriptions. 

 

7. INDEPENDENT CONTRACTORS 

 

Contractor shall employ, at is own expense, all personnel and equipment reasonably necessary to 

perform the Services called for by this Agreement.  Such personnel shall not be considered 

Yakama Nation employees.  Contractor shall be responsible to ensure that all personnel engaged 

in performing Services are fully qualified to undertake the work in accordance with applicable 

tribal, federal, state, and local laws.  Contractor shall at all times in performance of this 

Agreement operate as, and have the status of, an independent contractor, and will not be an agent 

or employee of Yakama Nation; nor will Contractor or its personnel be entitled to any employee 

benefits provided by Yakama Nation.  The Parties are not engaged in a joint venture or 

partnership.  Neither party can represent or bind the other.  Unless otherwise expressly agreed, 

Contractor shall be solely responsible to secure and pay for any necessary or appropriate permits, 

fees, licenses, inspections, or other prerequisites necessary for proper performance of the 

Services called for by this Agreement. 

 

8. SUBCONTRACTING 

 

A. Contractor shall not be permitted to hire a subcontractor to perform the Services called 

for by this Agreement without express prior written consent.   Any unauthorized attempt by 

Contractor to subcontract for such Services shall be null and void, and Contractor shall be 

responsible for all expenses, fees, and costs associated with any such unauthorized subcontract. 

 

B. An award of this Agreement based on a bid or proposal naming specific subcontractors 

and identifying the portions of the work to be performed by the subcontractors shall constitute 

prior written consent to the hiring of the named subcontractor(s).  Subcontractor selection and 

subcontractor employment shall be subject to applicable TERO and Indian Preference 

requirements described above.  Contractor shall be responsible to ensure their subcontractors are 

in compliance with Yakama Nation TERO and Indian Preference requirements.   
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9. ASSIGNMENT OF INTEREST 

 

Contractor shall not assign its interest in this Agreement, or any part thereof, including its right 

to receive payment for services performed, to another party.  Any attempt by Contractor to 

assign any obligations, rights, or fees under this Agreement will be null and void, and Contractor 

shall be responsible for all expenses, fees, and or costs associated with any unauthorized 

assignment. 

 

10. INDEMNIFICATION 

 

Contractor shall, at its sole expense, hold harmless, indemnify, and defend Yakama Nation and 

its officers, agents, employees, and assigns against any and all losses, costs, damages, expenses 

or other liabilities whatsoever, including reasonable attorney’s fees and expenses, that arise out 

of or are connected with, directly or indirectly, Contractor’s actions or omissions, or Contractor’s 

agents’ acts or omissions related to this Agreement, including, but not limited to, accidents or 

injuries to persons or property. 

 

11. SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK  

 

A. Contractor acknowledges that it has taken steps reasonably necessary to ascertain the 

nature and location of the work, and that it has investigated and satisfied itself as to the general 

and local conditions which can affect the work or its cost, including but not limited to: 

  

(1) Conditions bearing upon transportation, disposal, handling, and storage of materials;  

(2) The availability of labor, water, electric power, and roads;  

(3) Uncertainties of weather, river stages, tides, or similar physical conditions at the site;  

(4) The conformation and conditions of the ground; and  

(5) The character of equipment and facilities needed preliminary to and during work           

performance. 

 

Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity 

of surface and subsurface materials or obstacles to be encountered insofar as this information is 

reasonably ascertainable from an inspection of the site, including all exploratory work done by 

Yakama Nation and information available to the public from local government agencies, as well 

as from the drawings and specifications made a part of this Agreement.  Any failure of 

Contractor to take the actions described and acknowledged in this paragraph will not relieve 

Contractor from responsibility for properly estimating the difficulty and cost of successfully 

performing the work, or for proceeding to successfully perform the work without additional 

expense to Yakama Nation. 

 

B. Yakama Nation assumes no responsibility for any conclusions or interpretations made by 

Contractor based on the information made available by Yakama Nation.  Nor does Yakama 

Nation assume responsibility for any understanding reached or representation made concerning 

conditions that can affect the work by any of its officers or agents before the execution of this 

Agreement, unless that understanding or representation is expressly stated in this Agreement. 

 

12. PHYSICAL DATA  
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Data and information furnished or referred to below or in the attached exhibits is for Contractor’s 

information. Yakama Nation shall not be responsible for any interpretation of or conclusion 

drawn from the data or information made available to Contractor.  Further, Yakama Nation 

specifically does not warrant construction methodology that may be included in such documents. 

 

(a) The indications of physical conditions on any drawings or specifications that have 

been provided are the result of general inspection of the site. [if applicable, insert a 

description of investigational methods used, such as surveys, auger borings, core borings, 

test pits, probing, test tunnels, etc.]. 

 

(b) [Write “n/a” or insert other pertinent information]. 

 

13. SCHEDULE FOR CONSTRUCTION 

  

A. Construction Schedule.  Unless the construction schedule is specifically addressed 

elsewhere in this Agreement, Contractor shall, within five (5) days after the work commences on 

the Agreement or another period of time determined by Yakama Nation, prepare and submit to 

Yakama Nation three (3) copies of a practicable schedule showing the order in which Contractor 

proposes to perform the work, and the dates on which Contractor contemplates starting and 

completing the several salient features of the work (including acquiring materials, plant, and 

equipment).  The schedule shall be in the form of a progress chart of suitable scale to indicate 

appropriately the percentage of work scheduled for completion each week during the Agreement 

period.  If Contractor fails to submit a schedule within the time prescribed, Yakama Nation may 

withhold approval of progress payments until Contractor submits the required schedule.  Should 

Contractor fall behind its schedule, a revised schedule shall be forwarded with the next 

Contractor’s request for progress payment.  Additional schedules shall be furnished to Yakama 

Nation as soon as practicable if so requested. 

 

B. Rate of Progress.  With any and each partial payment request, Contractor shall submit a 

copy of the last submitted schedule annotated to indicate actual progress made to date.  If at any 

time, in the opinion of Yakama Nation, Contractor has fallen behind the schedule to an extent 

which would jeopardize timely completion, Contractor shall take the steps necessary to improve 

its progress, including those that may be required, to enable timely completion without additional 

cost to Yakama Nation.  Such steps may include, but are not limited to, increasing the number of 

shifts, the amount of overtime, days of work per week, and/or the amount of construction plant 

being utilized. Contractor shall submit any supplementary schedules Yakama Nation deems 

necessary to demonstrate how the rate of progress necessary for timely completion will be 

regained. 

 

C. Breach.  Failure of Contractor to comply with the requirements of this section shall be 

considered a material breach and grounds for a determination by Yakama Nation that Contractor 

is not prosecuting the work with sufficient diligence to ensure completion within the time 

specified in the Agreement.  Upon making this determination, Yakama Nation may terminate 

Contractor’s right to proceed with the work, or any separable part of it, in accordance with the 

default terms of this Agreement. 

 

14. DIFFERING SITE CONDITIONS  
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Contractor shall promptly, and before the conditions are disturbed, give a written notice to 

Yakama Nation of (1) subsurface or latent physical conditions at the site which differ materially 

from those indicated in this Agreement, or (2) unknown physical conditions at the site, of an 

unusual nature, which differ materially from those ordinarily encountered and generally 

recognized as inherent to the type of work provided for in the Agreement.  Unless specifically 

identified in the Agreement, discoveries of archaeological or historical remains such as graves, 

fossils, skeletal materials and artifacts protected by the Archaeological Resources Protection Act 

(36 CFR 1214) are considered type 2 conditions. 

 

15. LAYOUT OF WORK  

 

Contractor shall lay out its work from Yakama Nation established base lines and bench marks 

indicated on the drawings or any other manner furnished by Yakama Nation.  Contractor shall be 

responsible for all measurements in connection with the layout.  Contractor shall furnish, at its 

own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to 

lay out any part of the work.  Contractor shall be responsible for the execution of the work to the 

lines and grades that may be established or indicated by Yakama Nation.  Contractor shall also 

be responsible for maintaining and preserving all stakes and other marks established by Yakama 

Nation until authorized to remove them.  If such marks are destroyed by Contractor or through 

its negligence before their removal is authorized, Yakama Nation may replace them and deduct 

the expense of the replacement from any amounts due or to become due to Contractor. 

 

16. SPECIFICATIONS, DRAWINGS AND MATERIAL SUBMITTALS  

 

A. Omissions from any drawings and specifications that have been provided, or the 

misdescription of details of work which are manifestly necessary to carry out the intent of the 

drawings and specifications, or which are customarily performed, shall not relieve Contractor 

from performing such omitted or misdescribed details of the work.  Work shall be performed as 

if fully and correctly set forth and described in the drawings and specifications. 

 

B. Contractor shall check all drawings furnished by Yakama Nation prior to starting work 

and shall promptly notify Yakama Nation of any discrepancies.  Figures marked on drawings 

shall in general be followed in preference to scale measurements.  Large-scale drawings shall in 

general govern small-scale drawings. Contractor shall compare all drawings and verify the 

figures before laying out the work, and will be responsible for any errors which might have been 

avoided thereby. 

 

 

17. MATERIAL & WORKMANSHIP  

 

A. Materials.  All equipment, material, and articles incorporated into the work covered by 

this Agreement shall be new and of the most suitable grade for the purpose intended, unless 

otherwise specifically provided in this Agreement.  Use of recycled materials for the 

manufacture of such products is encouraged.  Equipment, material, or articles specified by trade 

name, make, or catalog number, shall be provided.  Equivalent items are not acceptable unless 

specifically authorized in the specification. 

 

B. Professional Work.  All work under this Agreement shall be performed in a professional, 

thorough, skillful, and safe manner, and shall be consistent with relevant professional standards. 
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Yakama Nation may require, in writing, that Contractor remove from the work any employee 

Yakama Nation deems incompetent, unsafe, or otherwise objectionable. 

 

C. Legally Compliant Work.  In performing its obligations under this Agreement, Contractor 

shall comply with all applicable tribal, federal, state and local laws, regulations, guidelines and 

policies in performance of services under this Agreement.  Such laws may include, but are not 

limited to, the Davis Bacon Act and related federal labor law requirements associated with 

federally funded construction projects.  Contractor represents that it has reviewed, and is familiar 

with, all laws relevant to the performance of services under this Agreement. 

 

18. SUPERINTENDENCE BY THE CONTRACTOR  

 

At all times during performance of this Agreement, and until the work is completed and 

accepted, Contractor shall directly superintend the work or assign and have on the worksite a 

competent superintendent who is satisfactory to Yakama Nation and has authority to act for 

Contractor. 

 

19. PERMITS AND RESPONSIBILITIES  

 

Unless otherwise provided in this Agreement, Contractor shall, without additional expense to 

Yakama Nation, be responsible for obtaining any and all necessary licenses and permits, and for 

complying with any tribal, federal, state, and municipal laws, codes, and regulations applicable 

to the performance of the work.  Contractor shall also be responsible for all damages to persons 

or property that occur as a result of Contractor’s fault or negligence, and shall take proper safety 

and health precautions to protect the work, the workers, the public, and the property of Yakama 

Nation and others. Contractor shall also be responsible for all materials delivered and work 

performed until completion and acceptance of the entire work, except for any completed unit of 

work which may have been accepted under this Agreement. 

 

20. OTHER CONTRACTS  

 

Yakama Nation may undertake or award other contracts for additional work, or may utilize in-

house construction forces, at or near the site of the work. Contractor shall fully cooperate with 

such other contractors and Yakama Nation employees, and carefully adapt scheduling and 

performance of the work under this Agreement to accommodate simultaneous performance, 

heeding any direction that may be provided by Yakama Nation.  Contractor shall not commit or 

permit any act which will interfere with the performance of work by any other contractors or by 

Yakama Nation employees. 

 

21. USE AND POSSESSION PRIOR TO COMPLETION  

 

Yakama Nation shall have the right to take possession of or use any completed or partially 

completed part of the work call for by this Agreement.  Before taking possession of or using any 

work, Yakama Nation shall furnish Contractor a list of items of work remaining to be performed 

or corrected on those portions of the work that Yakama Nation intends to take possession of or 

use.  However, failure of Yakama Nation to list any item of work shall not relieve Contractor of 

responsibility for complying with the terms of this Agreement.  Yakama Nation’s possession or 

use shall not be deemed an acceptance of any work under this Agreement. 
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22. CLEANING UP   

 

A. Contractor shall at all times keep the work area, including storage areas, free from 

accumulations of waste materials.  Before completing the work, Contractor shall remove from 

the work and premises any rubbish, tools, scaffolding, equipment, and materials that are not the 

property of the owner of the underlying real property.  Upon completing the work, Contractor 

shall leave the work area in a clean, neat, and orderly condition satisfactory to Yakama Nation. 

 

B. Unless specifically set forth in the Agreement, Contractor shall not burn any material on 

site, on the right-of-way or on the access roads to the sites.  All material and debris shall be 

hauled to an appropriate disposal site. 

 

23. ROAD MAINTENANCE  

 

Contractor shall maintain all roads used by it, and upon completion of the job shall leave them in 

as good a condition as when first used.  In no event shall Contractor interfere with the property 

owner’s use of roads existing prior to Contractor’s entry. 

 

24. STOP WORK ORDER   

 

A. Yakama Nation may order Contractor to suspend all or any part of the work call for by 

this Agreement for the period of time that Yakama Nation determines appropriate for the 

convenience of Yakama Nation. 

 

B. Contractor shall immediately comply with Yakama Nation’s order and take all reasonable 

steps to minimize the incurring of costs allocable to the work covered by the order. 

 

 

25. PROTECTION OF EXISTING VEGETATION, STRUCTURES, AND 

IMPROVEMENTS  

 

A. Contractor shall preserve and protect all structures, equipment, utilities, other 

improvements, and vegetation (such as trees, shrubs, and grass) on or adjacent to the work site, 

which are not to be removed and which do not unreasonably interfere with the work required 

under this Agreement.  Contractor shall only remove trees when specifically authorized to do so, 

and shall avoid damaging vegetation that will remain in place.  If any limbs or branches of trees 

are broken during performance of this Agreement, or by the careless operation of equipment, or 

by workers, Contractor shall trim those limbs or branches with a clean cut and paint the cut with 

a tree-pruning compound as directed by Yakama Nation’s representative. 

 

B. If Contractor fails or refuses to repair the damage promptly, Yakama Nation may have 

the necessary work performed and charge the cost to Contractor. 

 

26. INSURANCE   

 

A. The following minimum kinds and amounts of insurance are applicable in the 

performance of the work under this Agreement.  Contractor shall (subject to applicable law) 

maintain such insurance, naming Yakama Nation as an additional insured: 
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(1) Workers’ compensation and employer’s liability.  Contractor is required to 

comply with applicable Federal and State workers compensation and occupational 

disease statutes.  Employer’s liability coverage of at least $100,000 shall be required. 

 

(2) General liability. Contractor shall provide general liability insurance of at least 

$1,000,000 per occurrence.  Any policy aggregate limits which apply, shall be modified 

to apply to each location and project.  The policy shall name Yakama Nation, its officials, 

officers, employees and agents, as insureds with respect to Contractor's performance of 

services.   

 

(3) Automobile liability. Contractor shall provide automobile liability insurance 

covering the operation of all automobiles used in the performance of this Agreement.  

Policies shall provide limits of at least $1,000,000 per accident and include coverage for 

all owned, non-owned and hired automobiles.  Contractor’s policy shall be primary to 

any insurance of Yakama Nation. 

 

(4) Environmental impairment liability. Contractor shall provide environmental 

impairment liability insurance of at least $1,000,000 per occurrence.  Such insurance will 

include coverage for the clean up, removal, storage, disposal, transportation and/or use of 

pollutants.  The insurance policy shall name Yakama Nation, its officials, officers, 

employees and agents as insured.  Contractor’s policy shall be primary to any insurance 

of Yakama Nation. 

 

B. Contractor may, with the approval of Yakama Nation, maintain a self-insurance program; 

provided that, with respect to workers’ compensation, Contractor is qualified pursuant to 

statutory authority. 

 

C. Before commencing work under this Agreement, Contractor shall provide to Yakama 

Nation certificates of insurance from the insurance company stating the insurance required has 

been obtained and is in force.  The certificate(s) shall identify Contractor and the contract(s) for 

which coverage is provided, and shall contain a statement that the insurer will give notice of 

cancellation or any material change to Yakama Nation at least thirty (30) days before the 

effective date.  In addition, Contractor shall provide certificates as the policies are renewed 

throughout the period of this Agreement.  If Contractor’s insurance does not cover the 

subcontractors involved in the work, Contractor shall provide certificates stating that the required 

insurance has been obtained by the subcontractors. 

 

27. INSPECTION - SERVICES AND CONSTRUCTION  

 

A. Yakama Nation may inspect the work called for by this Agreement at any time and place.  

Where possible and practicable, Yakama Nation will perform inspections in a manner that will 

not unduly delay the work. 

 

B. If any of the services do not conform with the requirements of this Agreement, or with 

applicable laws, regulations or governmental policies, Yakama Nation may require the 

Contractor to perform the services again in conformity at no cost to Yakama Nation.  When the 

defects in services cannot be corrected by re-performance, Yakama Nation may deduct from the 

Agreement payments an amount which reflects the reduced value of the services performed. 
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C. Neither inspection, lack of inspection, acceptance, nor payment shall relieve the 

Contractor of any of its obligations under this Agreement.  Contractor’s duty to re-perform non-

conforming work is intended to survive the expiration of this Agreement’s term, and shall apply 

even where non-conformance is discovered following its expiration.  

 

D. If Contractor does not promptly replace or correct rejected work, Yakama Nation may 

(without limiting any other legal or equitable remedies available to it) (1) by contract or 

otherwise, replace or correct the work and charge the cost to Contractor, and may (2) terminate 

this Agreement for default. 

 

E. Unless otherwise specified in the Agreement, acceptance by Yakama Nation will be in 

writing and shall be made as promptly as practicable after completion and inspection of all work 

called by this Agreement or that portion of the work Yakama Nation determines can be accepted 

separately.  Acceptance shall be final and conclusive except for latent defects, fraud, gross 

mistakes amounting to fraud, non-compliance with applicable law, or Yakama Nation’s rights 

under any warranty or guarantee. 

 

 

28. WARRANTY - CONSTRUCTION  

 

A. In addition to any other warranties in this Agreement, Contractor warrants, except as 

provided in paragraph (H)(1) of this clause, that work performed by it and/or its subcontractors 

under this Agreement conforms to applicable law and to the contract requirements, and is free of 

any defect in equipment, material, or design furnished, or workmanship performed by Contractor 

or any subcontractor or supplier at any tier. 

 

B. This warranty shall continue for a period of two (2) years from the date of final 

acceptance of the work.  If Yakama Nation takes possession of any part of the work before final 

acceptance, this warranty shall continue for a period of two (2) years from the date Yakama 

Nation takes possession.  

 

C. Contractor shall remedy at Contractor’s expense any failure to conform, or any defect.  In 

addition, Contractor shall remedy at Contractor’s expense any damage to Yakama Nation-owned 

or controlled real or personal property, when that damage is the result of:  

 

(1) Contractor’s failure to conform to applicable law or contract requirements; or 

 

(2) Any defect of equipment, material, workmanship, or design furnished by 

Contractor. 

 

D. Contractor shall restore any work damaged in fulfilling the terms and conditions of this 

clause.  Contractor’s warranty with respect to work repaired or replaced will run for two (2) 

years from the date of repair or replacement. 

 

E. Yakama Nation shall notify Contractor, in writing, within a reasonable time after the 

discovery of any failure, defect, or damage. 
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F. If Contractor fails to remedy any failure, defect, or damage within a reasonable time after 

receipt of notice, Yakama Nation shall have the right to replace, repair, or otherwise remedy the 

failure, defect, or damage at Contractor’s expense. 

 

G. With respect to all warranties, express or implied, from subcontractors, manufacturers, or 

suppliers for work performed and materials furnished under this Agreement, Contractor shall: 

 

(1) Obtain all warranties that would be given in normal commercial practice; 

 

(2) Require all warranties to be executed, in writing, for the benefit of Yakama 

Nation, if directed by Yakama Nation; and 

 

(3) Enforce all warranties for the benefit of Yakama Nation, if directed by Yakama 

Nation. 

 

H. Unless a defect is caused by the negligence of Contractor or subcontractor or supplier at 

any tier, Contractor shall not be liable for the repair of any defects of material or design 

furnished by Yakama Nation nor for the repair of any damage that results from any defect in 

Yakama Nation-furnished material or design. 

 

(1) This warranty shall not limit Yakama Nation’s rights under the Inspection and 

Acceptance clause of this Agreement with respect to latent defects, gross mistakes, or 

fraud. 

 

29. TAXES  

 

The compensation for Services performed under this Agreement shall include all applicable 

Tribal, Federal, State, and local taxes and duties.  Depending on the location and nature of the 

Services provided, when applicable, Yakama Nation shall provide Contractor a single use Tax 

Exemption Certificate.   

 

30. TERMINATION  

 

A. Notice. Yakama Nation may terminate all or any part of this Agreement, at any time, with 

or without cause, upon written notice to Contractor.  Upon receipt or the termination notice, 

Contractor shall promptly stop work on the terminated portion of the Agreement.  Contractor 

obligations shall be consistent with those set forth above in the Stop Work Order clause of this 

Agreement. 

 

B. Breach.  In the event of termination for breach or violation of the terms and provisions of 

this Agreement, Yakama Nation, to the extent permitted by applicable law, shall be entitled to 

enforce its rights under this Agreement, and recover its court costs and reasonable attorney’s 

fees, as determined by the court.  The foregoing shall not in any way limit or restrict any right or 

remedy at law or equity which would otherwise be available to Yakama Nation, including, but 

not limited to, the right to contract with other qualified persons to complete the performance of 

services identified in or called for by this Agreement. 
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C. Termination By Tribal Council Executive Committee.  Notwithstanding anything herein 

to the contrary, Contractor understands and agrees that the Yakama Nation Tribal Council 

Executive Committee may immediately terminate this Agreement by written notice. 

 

D Effect of Complete Termination.  Upon the complete termination of this Agreement, the 

liability of the Parties for the further performance of this Agreement shall cease, but the Parties 

shall not be relieved of the duty to perform their obligations up to the date of termination. 

 

E. Effect of Partial Termination.  The compensation amount shall be revised as a result of a 

partial termination under this section.  On fixed-price contracts the revised amount shall not 

exceed the pre-termination contract price plus reasonable termination expenses.  On cost-

reimbursement contracts the revised amount shall not exceed the total of allowable and allocable 

costs of performance prior to termination plus termination expenses plus an adjustment of the fee 

on the terminated portion of the Agreement.  No payment will be made for anticipated profits on 

the terminated portion, or consequential damages, of this Agreement.  Contractor shall submit a 

settlement proposal within thirty (30) days of the notice of termination. 

 

31. FORCE MAJEURE 

 

This Agreement is subject to force majeure, and is contingent on strikes, accidents, acts of God, 

weather conditions, fire regulations, the actions of any government, including funding and/or 

budgetary decisions, and other circumstances which are beyond the control of the parties.  If the 

terms and conditions of this Agreement are unable to be performed as a result of any cause of 

force majeure, then this Agreement shall be void, without penalty to any party for such non-

performance. 

 

32. NOTICE 

 

Notice to Contractor shall consist of a letter, delivered postage prepaid, addressed to:  

 

[Contractor’s Legal Agent’s Name] 

[Contractor Name] 

[Address No. 1] 

[Address No. 2] 

 

Notice to Yakama Nation shall consist of a letter, delivered postage prepaid, addressed to: 

 

Gerald Lewis, Chairman 

Yakama Tribal Council 

PO Box 151 / 401 Fort Road 

Toppenish, WA 98948 

  

With courtesy copies to Yakama Nation’s Designated Representative detailed below, and the 

Lead Attorney of Yakama Nation’s Office of Legal Counsel at P.O. Box 150, Toppenish, WA 

98948. 

 

Either party may from time to time change its designated address for notice, or designated 

contact(s) for notice, by giving the other party reasonable notice of such change.   
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33. SUPERVISION OF CONTRACTOR/DESIGNATED REPRESENTATIVE 

 

Contractor shall act under the supervision of the following Designated Representative of Yakama 

Nation in performing services under this Agreement:  

 

Name: Patrick Hayden, Project Manager 

Address: 1575 Horseshoe Bend Rd., Klickitat, WA 98628 

Phone: (509) 945-2325 

Email: phayden@ykfp.org 

 

The Designated Representative is designated for project management purposes only, and does 

not have authority to authorize any changes, modifications or addendums to this Agreement, nor 

does the Designated Representative have signing authority on behalf of Yakama Nation.  

Yakama Nation shall provide Contractor reasonable notice if there is a change in the Designated 

Representative.   

 

34. COMPLIANCE PROVISIONS 

 

A. Discrimination.  Contractor shall not discriminate against any employee or applicant for 

employment because of handicap, race, age, religion, or sex.  Contractor will take affirmative 

steps to ensure that applicants are employed, and that employees are treated fairly during 

employment, without regard to their handicap, race, age, religion, or sex. 

 

B. Indian Preference.  Notwithstanding the above, Contractor shall, for all work performed 

on or near the Yakama Reservation pursuant to this Agreement, and consistent with Section 

703(i) of the 1964 Civil Rights Act, give preference in employment (including any authorized 

subcontracts) to equally qualified Indians regardless of their handicap, age, religion or sex. To 

the extent feasible and consistent with the efficient performance of this Agreement, Contractor 

shall provide employment and training opportunities to Indians that are not fully qualified to 

perform under this Agreement, regardless of their handicap, age, religion or sex.  Further, 

Contractor shall comply with any and all applicable Indian preference laws and requirements 

established by Yakama Nation, including those set forth in the Yakama Nation Tribal 

Employment Rights Ordinance (“TERO”), as amended (Yakama Revised Law & Order Codes, 

Title 71).  

 

35. JURISDICTION & VENUE 

 

The validity, interpretation, and performance of this Agreement, and any and all written 

instruments, agreements, specifications and other writings of whatever nature which relate to or 

are part of this Agreement, shall be governed by and construed in accordance with the laws of 

Yakama Nation.  Both Parties understand and agree that this Agreement establishes a consensual 

business relationship between the Parties for purposes of Yakama Tribal Court jurisdiction.  

Venue of any court action filed to enforce or interpret the provisions of this Agreement shall be 

exclusively in Yakama Nation Tribal Court(s).  In the event of litigation to enforce the provisions 

of this Agreement, the prevailing party shall be entitled to reasonable legal fees and expenses in 

addition to any other relief allowed.   

 

36. DISPUTE RESOLUTION 
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A. Meet and Confer Meeting.  In the event that a dispute arises between the Parties over the 

performance, interpretation, or enforcement of this Agreement, the Parties in the first instance 

shall attempt in good faith to resolve the dispute informally by mutual Agreement in a face-to-

face meet and confer meeting.  All offers, promises, conduct and statements, whether oral or 

written, made in the course of the meet and confer meeting by any of the Parties, their agents, 

employees, experts and attorneys shall be considered confidential, privileged and inadmissible 

for any purpose, including impeachment, in any other proceeding involving the Parties, provided 

that evidence that is otherwise admissible or discoverable shall not be rendered inadmissible or 

non-discoverable as a result of its use in the meet and confer meeting. 

 

B. By Tribal Council Chairman.  If the Parties are unable to resolve the dispute during the 

meet and confer meeting, the aggrieved party shall submit the matter, in writing, to the Chairman 

of the Yakama Nation Tribal Council.  A copy of the aggrieved party's submission shall be 

served upon the other party in accordance with the notice provisions of this Agreement.  The 

Chairman shall promptly convene a meeting of the Parties, which shall be held in Toppenish, 

Washington, to resolve the matter.  The decision of the Chairman shall be final and binding upon 

both Parties.  Provided, however, that nothing shall operate to limit or prohibit Yakama Nation 

from otherwise enforcing its rights under this Agreement.  In the event that the Chairman has a 

conflict of interest that would prevent her/him from hearing the dispute, s/he may, at her/his sole 

discretion, either decline to hear the dispute, or appoint an alternate Tribal Leader or Elder to 

serve in his/her place. 

 

C. Nothing in this section shall operate to prohibit Yakama Nation from enforcing its rights 

under this Agreement in a court of appropriate jurisdiction.  Yakama Nation may at its own 

election seek recovery of monetary damages from Contractor’s breach of any terms in this 

Agreement. 

 

37. GENERAL TERMS 

 

A. Headings.  Headings are provided for convenience and do not affect the meaning of the 

provisions to which they are affixed.  

 

B. Severability.  If any term of this Agreement is to any extent illegal, otherwise invalid, or 

incapable of being enforced, such term shall be excluded to the extent of such invalidity or 

unenforceability; all other terms hereof shall remain in full force and effect; and, to the extent 

permitted and possible, the invalid or unenforceable term shall be deemed replaced by a term that 

is valid and enforceable and that comes closest to expressing the intention of such invalid or 

unenforceable term.  

 

C. Changes to the Agreement.  No change, amendment, modification, or addendum to this 

Agreement shall be valid unless it is in writing and executed by authorized representatives of 

both Parties.   

 

D. Additional Services.  Except as otherwise provided in this Agreement, no payment for 

additional services shall be made unless such services and the price therefore have been 

requested and authorized in advance in writing by Yakama Nation. 
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E. Survival.  The requirements of Section 4 (Property Developed by Contractor), Section 6 

(Maintenance & Retention of Records; Financial Management for Accounting & Audits), 

Section 10 (Indemnification), Section 28 (Warranty-Construction) and Section 36 (Dispute 

Resolution) of this Agreement shall survive termination of this Agreement.   

 

F. No General Waiver.  Any waiver or failure of the Parties to enforce or insist upon any 

term in this Agreement does not constitute a general waiver or relinquishment of that term.   

 

G. No Construction Against Drafter.  Each party has participated in negotiating and drafting 

this Agreement.  If any ambiguity or question of intent or interpretation arises, this Agreement is 

to be construed as if the Parties had drafted it jointly, as opposed to being construed against one 

party because it was responsible for drafting one or more provisions.   

 

H. Execution.  This Agreement may be executed in counterparts, electronically, or by 

facsimile.  

 

38. ENTIRE AGREEMENT 

 

This Agreement incorporates all the agreements, covenants and understandings between the 

Parties.  No agreement or understanding, verbal or otherwise, of the Parties regarding their 

responsibilities under this Agreement shall be valid or enforceable unless embodied in this 

Agreement. 

 

The following Exhibits are incorporated by reference into this Agreement: 

- Exhibit “A” – Project Overview 

- Exhibit “B” – Statement/Scope of Work 

- Exhibit “C” – Budget 

- Exhibit “D” – Payment 

-       

 

39. SOVEREIGN IMMUNITY 

 

Notwithstanding any other terms or provisions of this Agreement, Contractor understands and 

agrees that Yakama Nation, by entering into this Agreement, does not waive its sovereign 

immunity from suit, nor does it waive, alter, or otherwise diminish its rights, privileges, remedies 

or services guaranteed by the Treaty with the Yakamas of 1855 (12 Stat. 951). 

 

40. SPECIAL PROVISIONS 

 

In addition to the forgoing terms and conditions, the following requirements are agreed to and 

shall apply to this Agreement: 

 

A.  N/A 

 

 

IN WITNESS WHEREOF, we set our hands and seals: 

 

[Signature page(s) to follow.] 
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CONFEDERATED TRIBES & BANDS OF THE YAKAMA NATION: 

 

 

 

By:        Date:      

Name:  Gerald Lewis (or authorized designee) 

Title:  Yakama Nation Tribal Council Chairman 

 

 

CONTRACTOR NAME: 

EIN #        

 

 

 

By:        Date:      

Name:        

Title:         
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EXHIBIT A 

This is an EXAMPLE ONLY; Exhibits B, C, & D will be included in final 

Project Overview 

 

 

 

1. Background: 

Effective January 20, 2026, Yakama Nation, will be soliciting bids for a responsible 

Contractor implement the Dry Creek river mile (RM) 1.8-3.8 Restoration Project, tributary to 

the Wind River in Skamania County. The Contractor will be awarded the applicable Contract, 

beginning July 1, 2026 and ending September 30, 2026.  The Contractor shall act under the 

supervision of the Yakama Nation’s Designated Representative.  The Designated Representative 

reserves the right to change or delay the work schedule at any time.   
 

Yakama Nation Fisheries has completed a Fit-In-the-Field design for an instream habitat and 

floodplain reconnection project on the Dry Creek RM 1.8-3.8, tributary to the Wind River on 

Gifford Pinchot National Forest USFS land in Skamania County. This Fit-In-the-Field design, 

informed by a recent Geomorphic Assessment and Seepage Study, will guide instream and 

riparian wood enrichment, constructed margin jams, and removal of a spoil pile within the 

floodplain. These efforts aim to encourage natural wood accumulation, bank erosion for wood 

recruitment, and activation of floodplains, side channels, and alcove habitat to improve habitat 

for Lower-Columbia Steelhead for both juvenile rearing and adult spawning. In total this 

restoration aims to restore 2 miles of stream which will include 1.4 miles of off-channel stream 

reconnected, 20 acres of off-channel habitat reconnected, and 8 instream pools created. 

 

Summer steelhead inhabit both the mainstem and tributaries of the Wind River basin. In the middle 

Wind River, the primary limiting factor for these fish appears to be rearing habitat due to habitat 

simplification, lack of large woody debris, floodplain disconnection, lack of sinuosity, and 

insufficient cover pool and off-channel habitat (Wind River Habitat Strategy, 2017). Dry Creek, 

specifically reach 1, is a high-priority area for restoration in the Wind River Habitat Strategy. The 

USFS has developed a Restoration Action Plan for Dry Creek and the mining reach due to several 

factors: high National Forest system ownership, available cost-share funds for aquatic restoration, 

its identification in DNR's strategic plan as a focus area, Yakama tribal interest, its status as a wild 

steelhead gene bank, and its identification as a cold-water refuge by the EPA. 

 

[If the project/work is being performed under a separate overarching grant, agreement, or project, 

mention that here.]  

 

Exhibit B provides the actual Scope of Work to be completed, Exhibit C provides the contract 

Line Item Budget which is referenced to the work tasks described in the Exhibit B, and Exhibit 

D provides a payment schedule and requirements.  

 

2. Location 
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The project area is located within the Gifford Pinchot National Forest, approximately 18 miles 

northeast of Carson, Washington, off of USFS 64 road (Lower Access Landing & Spoil Pile 

45.902498, -121.964293), (Log staging area: 45.9287928, -121.9791075). 

 

3. Designated Representative: 

The Yakama Nation’s Designated Representatives for this project include: 

 Patrick Hayden, Project Manager  

 David Lindley, Habitat Coordinator   

 

4. Project Tasks:  

All tasks will be completed as per Exhibit B.  Major project elements include but are not limited 

to the following: 

Scope of Work: 

a) 5,000 CY spoil pile removed and distributed 

b) 660 CY of earthwork performed to reconnect floodplain per design 

c) 1,500 rootwad trees hauled to restoration site 

d) 300 cy of slash hauled and utilized in design 

e) Large wood- Jam construction (53) and loose wood dispersal 

f) Trees directionally tipped with heavy equipment (127) and by fellers (10) 

g) Access & staging 

h) Mobilization, demobilization, and mop up 

i) [Summary of tasks to be performed; detail to follow in Exhibit B]. 

 

5. Project Schedule and Key Deliverables: 

Contractor will complete all elements in scope of work to fully execute the Dry Creek Rm 1.8-

3.8 restoration design. Work is expected to begin July 15th, the In-Water work window for Dry 

Creek is August 1st - 15th, the Owner will apply for an extension so the Contractor has ample 

time to implement project. Work will consist of three main components: hauling of rootwad trees 

and tree tipping, earthwork to reconnect floodplain and remove a barrier, and constructing 

engineered log jams and dispersing loose wood. 

[Describe the deliverables / work product which the Contractor is expected to produce, and the 

time frame by which such work product is to be produced.] 

 

6. Contractor Obligations: 

The Contractor shall furnish all supervision, labor, equipment and tools necessary to complete 

the project as described in Exhibit B.   

 

7. Consistent Satisfactory Progress 

Consistent satisfactory progress in this project will be required.  Satisfactory progress will be 

measured by both the quality and quantity of work.  If for any reason no work is performed, the 

Contractor may be given a notice of contract cancellation.  Consistent satisfactory progress will 

also be determined by the Contractor’s demonstrated ability to perform all work tasks described 
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in Exhibit B.  If it appears that the Contractor is unable to complete the project tasks within the 

permitting work window, the Contractor may be given a notice of contract cancellation.   The 

Yakama Nation’s designated representative will monitor progress closely.   

 

8. Applicable Documents: 

[This is an optional section, which you may not need to include in your Project Overview.  

However, if the work involves the use of, or is subject to the terms of outside documents, you 

should list them here, and attach them to the Contract Agreement.] 

 

 

[Use this space to insert other sections or informaiton, if necessary.] 
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APPENDIX B.  

 

PROJECT LOCATION 

 

Dry Creek RM 1.8-3.8 Restoration Project Overview 

 
Figure 1: Project Vicinity 
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Figure 2: Restoration Area Overview: project area, access points, off-site harvest area, and 

USFS trail.
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Figure 2: Overview map of Dry Creek and the Project Reach  
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Site Photo 1: On top of spoil pile, halfway down looking toward Dry Creek 

 

 
Site Photo 2: Trail next to spoil pile, looking toward Dry Creek 
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APPENDIX C.  
 

PROJECT PLANS 

Available for download on project Website 

 

 

https://yakamafish-nsn.gov/contact-us/3-way-phase-ii-restoration

